
 

 

CESWG-OD-N       2 November 2001 
         Reference Notice 
         2001-23 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SNWW - SABINE PASS CHANNEL 
The dredge “George D. Williams” (Weeks) is operating in the Sabine Pass Channel. 
Floating and submerged lines extend behind the dredge to the placement area on the east 
side of the channel. 

HSC – HOUSTON SHIP CHANNEL 
SIMS BAYOU TO TURNING BASIN & LIGHT DRAFT CHANNEL 

The Dredge “Millennium” (Renda Marine) has completed dredging. 
 

 HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a 
project for the Wilmington District and is not expected to return to Galveston District 
until mid-Jan 2002. 
 
A subcontractor is also placing stone shore protection on the northeast and southeast 
banks of Alexander Island Placement area. 
 

HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 
Placement of shore protection at Atkinson Island Marsh is complete. Contractor is now 
seeding the levees, with no interference to navigation. Expected completion is in mid-
November. 

BAYPORT SHIP CHANNEL - FLARE 
Silt UK, Siltwing operations are complete in the flare, the barge is offsite.  
 

HGNC – HSC DEEPENING AND WIDENING – MID-BAY 
Weeks Marine is scheduled to begin placing rock erosion protection on the channel side 
of PA’s 14 & 15 beginning early November. A bucket dredge is scheduled to arrive mid-
December to begin removing the pipeline plug near beacon 46 and between beacons 50 & 
52. 

DOUBLE BAYOU CHANNEL 
Dredging is complete, the dredge is now offsite. 

 
GIWW – EROSION PROTECTION 

Kingfisher Marine has completed placing cellular concrete mats along the embankment 
of Placement Areas 34 and 35, on the bank of the GIWW. 
  

GULF INTRACOASTAL WATERWAY, TEXAS 
CHANNEL TO PALACIOS 

The Dredge “Jason LaQuay” (T.W. LaQuay Dredging) will be operating in the Channel 
to Palacios beginning  near the Turning Basin  and dig outbound.  Floating and 
submerged lines will extend to Placement Areas on the West bank.  Estimated completion 
is December 2001 



 

 

MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT 

Dredging is complete, the dredge “Leonard Fisher” is now offsite. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
ENTRANCE CHANNEL 

The Hopper Dredge “Padre Island”  (NATCO) will be operating in the Matagorda 
Entrance Channel.  The Hopper Dredge will travel from the Entrance Channel to a 
Placement Area on the West Bank.  Estimated completion is November 2001.  
 

GULF INTRACOASTAL WATERWAY, TEXAS 
CHANNEL TO VICTORIA 

The Dredge “32” (Mike Hooks) will be operating in the Victoria Barge Canal between 
the Missouri-Pacific Railroad Bridge and the Turning Basin. Floating and submerged 
lines will extend to a Placement Area located on the West Bank.   Expected completion 
time is March 2002. 
 
 
• Mariners are urged to transit at their slowest safe speed to minimize wake and 

proceed with caution after passing arrangements have been made. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
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